
State of Maryland 

Legend  Contract Category:  C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = 
Invoice.   
Procurement Method:  1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency 
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement 
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Month:      2        . 
Year:      2019      . 

Procurement Agency Activity Report 
Reporting Agency:  Maryland Department of Transportation 

  
 

Item & Category 
 
 

1-C MOD 
 

Method 
 
 
1 
 

# Bids 
 
 
5 

Original Contract 
Amount 

 
$5,779,876 

 

Fund Source 
 
 
 

BPW Award 
Approval Date 

 
01/07/2015, 2-C 

 
Using Agency 
 
MPA- Maryland Port Administration 
 

Contractor Name, City State 
 
Denver-Elek, Inc., 
Essex, MD 

Contract Identifier & Project Title 
 
514811 
Building Repairs, Agency Wide 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
This Modification adds $180,000 to the value of the contract for completion of critical work in the World Trade 
Center (WTC).  On 1/31/19, a pipe broke in the WTC.  There have been two similar breaks in the past year.  The 
cause has now been traced to water hammer in the domestic water system.  Investigation also revealed 10 
defective pressure reducing valves.  Work will consist of installation of a booster pumps skid, expansion tank, 
and connections for $80,000 and 10 new pressure reducing valves at $9,700 each.  The contract term has not 
been extended by this modification. 
 
The term of this contract is 01/07/2015 to 01/06/2021. 
 

Complete Below - Contract Modifications Only 
Modification 

Date: 
 
 

02/25/2019 

Modification No. 2 
$ Value of Mod 

 
 

$180,000 
 

% Increase this Mod to 
Original Contract 

 
 

3.2% 

Cumulative % 
Increase All Mods to 

Original Contract 
 

6.6% 

New Contract 
Amount 

 
 

$6,159,876 

 
 
 

 
 
 

 


